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SUMMARY OF CONSTRUCTION PROJECTS
FULTON COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
012157 Mammoth Spring — Black Rock P.E. 63 1 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Sharp 63-2
012297 Districts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 62 12 Safety Improvements Completed Apr. 2018  Jul. 2019 0.70 $318,338 4.66 $2,119,222
Addt'l Rte.-Sec.: Various
012390 Mountain Home - Salem (Passing Lanes) (S) 62 12 Passing Lanes Programmed 20.59 $15-$20M  27.43 $20 - $30 M
Addt'l Rte.-Sec.: Baxter 62-11
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 2.74 $14,992 512.62 $2,804,845
050230 Hwy. 9 — So. of Hwy. 342 (Mammoth Spring) (S) 63 1 Major Widening Completed Dec. 2014  Oct. 2018 2.51 $21,783,578 2.51 $21,783,578
Resurfacing
Structure & Approaches
050271 Creek at L.M. 3.10 Str. & Apprs. (S) 9 15  Structure & Approaches Completed Mar. 2016  Oct. 2017 0.25 $1,536,326 0.25 $1,536,326
050274 Gut Creek Str. & Apprs. (S) 63 1 Structure & Approaches Completed Dec. 2015 May. 2017 0.60 $6,334,800 0.60 $6,334,800
050284 Hwy. 62 — North (Overlay) (S) 63 1 Resurfacing Completed Mar. 2012 Aug. 2012 11.96 $2,366,090  13.02 $2,571,837
Addt'l Rte.-Sec.: Sharp 63-2
050293 Baxter Co. Line — Hwy. 223 (Sel. Secs.) (Overlay) (S) 62 12 Resurfacing Completed Apr. 2013 Jul. 2013 8.67 $1,744,343 8.67 $1,744,343
050304 Hwy. 62 — Missouri State Line (Overlay) (S) 223 3 Resurfacing Completed Feb. 2014 May. 2014 8.02 $1,094,821 8.02 $1,094,821
050320 Fulton County Area Headquarters (Salem) (S) 62 13 Buildings Completed Apr. 2018  Jan. 2019 - $834,539 - $834,539
050328 Hwy. 56 — Hwy. 62 (Overlay) (S) 289 3 Resurfacing Completed Mar. 2016 Jul. 2016 3.08 $386,910  10.09 $1,267,508
Addt'l Rte.-Sec.: Izard 289-2
050337" Riverview Dr. RR Sig. Upgrade & Surf. (S. of Mammoth Springs) (S) CR RR Crossing Completed Feb. 2016 Nov. 2018 - $212,164 - $212,164
050344 English Creek Str. & Apprs. (S) 289 4 Structure & Approaches Sub. Completed Sep. 2019  Jan. 2022 0.49 $2,680,000 0.49 $2,680,000
050347 Hwy. 9 Strs. & Apprs. (S) 9 14 Structure & Approaches Scheduled Jun. 2022 1.40 $5-$10M 1.40 $5-%$10M
050354" ADPHT Mammoth Spring Trail Impvts. (TAP-21) (S) Enhancement Programmed - <$1M - <$1M
050369 Izard Co. Line — Hwy. 62 (S) 9 14 Resurfacing Completed Jan. 2018 Mar. 2019 9.86 $2,008,996 9.86 $2,008,996
050370 Ash Flat — Hardy (S) 62 16 Resurfacing Completed Apr. 2019  Sep. 2019 8.64 $3,581,474 9.96 $4,128,643
Addt'l Rte.-Sec.: Fulton 62-17; Sharp 62-15
050381 Hwy. 289 — West (S) 62 13 Resurfacing Completed Jul. 2017 Nov. 2017 1.52 $392,228 1.52 $392,228
050419 Pine Hill Creek Str. & Apprs. (S) 395 1 Structure & Approaches Scheduled Nov. 2022 0.34 $1-9$3M 0.34 $1-%$3M
050422 Shipman & Big Creeks Strs. & Apprs. (S) 62 12 Structure & Approaches Scheduled Apr. 2023 0.60 $3-$5M 0.60 $3-$5M
Addt'l Rte.-Sec.: Fulton 223-2
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
FULTON COUNTY

Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
050434" District 5 Sealing Program (2020) (S) 223 3 Sealing Programmed 23.00 <$1M 86.76 $1-$3 M

Addt'l Rte.-Sec.: Various
050438 Hwy. 342 — Sharp Co. Line (S) 63 1 Resurfacing Scheduled 2024 12.52 $5-$10M 12,52 $5-%$10M
A50001 Salem — Ash Flat (Sel. Secs.) (S) 62 13 Resurfacing Completed Apr. 2020  Oct. 2020 13.04 $3,460,879  13.82 $3,667,894

Addt'l Rte.-Sec.: Sharp 62-14
A50007 Hwy. 62 — Hwy. 175 (S) 289 4 Resurfacing Completed Jan. 2021 Jun. 2021 1.80 $395,866 1.80 $395,866
BR2503" Spring River Str. & Apprs. (S) CS Structure & Approaches Under Construction  Feb. 2021  Mid 2023 0.34 $3,491,500 0.34 $3,491,500
C25001" Mammoth Spring & Salem Olay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2014 Jun. 2014 3.82 $471,094 3.82 $471,094
C25002" Viola Over (Sel. Secs.) (S) CS Resurfacing Completed Mar. 2015  Jun. 2015 1.04 $135,266 1.04 $135,266
C25003" Hrd Wdind Hls/Slytn Rds Surfacing(sel Sec.)(s Cs Resurfacing Completed Jun. 2015  Oct. 2015 1.15 $254,149 1.15 $254,149
C25004° Mammth Sprng & Salem Ovrly No 2 (Sel Secs) (S CS Resurfacing Completed Apr. 2018  Aug. 2018 3.70 $354,501 3.70 $354,501
C76012" Cherokee Village & Highland Olay(sel Secs)(s) CsS Resurfacing Completed Jul. 2014 Jan. 2015 334 $502,879 334 $502,879

Addt'l Rte.-Sec.: Sharp CS
EF2503" Bexar Rd. (Cr 27) Flood Damage (2009) (S) CR Miscellaneous Completed Oct. 2012 - $36,387 - $36,387
GF5111" Spring Rver Dam No 3 Accss Parking Lot Impvts Roadside Appurtenances Completed Nov. 2014  Mar. 2015 - $27,293 - $27,293
SA2542" Fulton Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2014  Dec. 2014 2.79 $402,455 2.79 $402,455
SA2543" Co. Rd. 80-West (Overlay) (S) CR Resurfacing Completed Jun. 2016  Oct. 2016 3.14 $393,785 3.14 $393,785
SA2544" Byron - West (Overlay) (S) CR Resurfacing Completed Jul. 2017  Dec. 2017 2.50 $272,995 2.50 $272,995
SA2545" Fulton County Reseal (S) CR Resurfacing Completed May. 2021  Oct. 2021 8.18 $373,702 8.18 $373,702
SA2546" Fulton Co. Level & Reseal (S) CR Resurfacing Programmed 13.47 <$1M 1347 <$1M
SA2547" Fulton Co. Overlay No. 3 (S) CR Resurfacing Scheduled Jun. 2022 2.25 <$1 M 2.25 <$1 M

Totals For All Projects In Fulton County 120.99 $76,325,062
* Job not shown on county map.
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